

# Contents

Preface to the third edition	page xiii
<b>1 Introduction to software project management</b>	<b>1</b>
1.1 Introduction	1
1.2 What is a project?	2
1.3 Software projects versus other types of project	3
1.4 Contract management and technical project management	4
1.5 Activities covered by software project management	4
1.6 Plans, methods and methodologies	6
1.7 Some ways of categorizing software projects	7
1.8 What is management?	8
1.9 Problems with software projects	8
1.10 Setting objectives	10
1.11 Stakeholders	11
1.12 The business case	12
1.13 Requirement specification	13
1.14 Management control	13
1.15 Conclusion	15
1.16 Further exercises	16
<b>2 Step Wise: an overview of project planning</b>	<b>18</b>
2.1 Introduction to Step Wise project planning	18
2.2 Step 0: Select project	19
2.3 Step 1: Identify project scope and objectives	20
2.4 Step 2: Identify project infrastructure	23
2.5 Step 3: Analyse project characteristics	24
2.6 Step 4: Identify project products and activities	27
2.7 Step 5: Estimate effort for each activity	31
2.8 Step 6: Identify activity risks	33
2.9 Step 7: Allocate resources	34
2.10 Step 8: Review/publicize plan	34

2.11	Steps 9 and 10: Execute plan and lower levels of planning	35
2.12	Conclusion	36
2.13	Further exercises	36
<b>3</b>	<b>Project evaluation</b>	<b>38</b>
3.1	Introduction	38
3.2	Strategic assessment	38
3.3	Technical assessment	41
3.4	Cost–benefit analysis	41
3.5	Cash flow forecasting	42
3.6	Cost–benefit evaluation techniques	44
3.7	Risk evaluation	50
3.8	Conclusion	54
3.9	Further exercises	54
<b>4</b>	<b>Selection of an appropriate project approach</b>	<b>56</b>
4.1	Introduction	56
4.2	Choosing technologies	58
4.3	Technical plan contents list	61
4.4	Choice of process models	62
4.5	Structure versus speed of delivery	62
4.6	The waterfall model	63
4.7	The V-process model	64
4.8	The spiral model	65
4.9	Software prototyping	66
4.10	Other ways of categorizing prototypes	68
4.11	Controlling changes during prototyping	69
4.12	Incremental delivery	69
4.13	Dynamic Systems Development Method	73
4.14	Extreme programming	75
4.15	Managing iterative processes	75
4.16	Selecting the most appropriate process model	76
4.17	Conclusion	77
4.18	Further exercises	77
<b>5</b>	<b>Software effort estimation</b>	<b>79</b>
5.1	Introduction	79
5.2	Where are estimates done?	81
5.3	Problems with over- and under-estimates	82
5.4	The basis for software estimating	84
5.5	Software effort estimation techniques	85
5.6	Expert judgement	87
5.7	Estimating by analogy	87

5.8	Albrecht function point analysis	88
5.9	Function points Mark II	90
5.10	Object points	93
5.11	A procedural code-oriented approach	95
5.12	COCOMO: a parametric model	96
5.13	Conclusion	101
5.14	Further exercises	101
<b>6</b>	<b>Activity planning</b>	<b>103</b>
6.1	Introduction	103
6.2	The objectives of activity planning	104
6.3	When to plan	105
6.4	Project schedules	105
6.5	Projects and activities	106
6.6	Sequencing and scheduling activities	111
6.7	Network planning models	112
6.8	Formulating a network model	113
6.9	Adding the time dimension	118
6.10	The forward pass	118
6.11	The backward pass	120
6.12	Identifying the critical path	121
6.13	Activity float	122
6.14	Shortening the project duration	123
6.15	Identifying critical activities	123
6.16	Activity-on-arrow networks	124
6.17	Conclusion	132
6.18	Further exercises	133
<b>7</b>	<b>Risk management</b>	<b>134</b>
7.1	Introduction	134
7.2	The nature of risk	135
7.3	Types of risk	137
7.4	Managing risk	138
7.5	Hazard identification	139
7.6	Hazard analysis	142
7.7	Risk planning and control	146
7.8	Evaluating risks to the schedule	146
7.9	Conclusions	153
7.10	Further exercises	153
<b>8</b>	<b>Resource allocation</b>	<b>154</b>
8.1	Introduction	154
8.2	The nature of resources	155

8.3	Identifying resource requirements	156
8.4	Scheduling resources	157
8.5	Creating critical paths	162
8.6	Counting the cost	163
8.7	Being specific	164
8.8	Publishing the resource schedule	165
8.9	Cost schedules	165
8.10	The scheduling sequence	168
8.11	Conclusion	170
8.12	Further exercises	170
<b>9</b>	<b>Monitoring and control</b>	<b>171</b>
9.1	Introduction	171
9.2	Creating the framework	171
9.3	Collecting the data	174
9.4	Visualizing progress	177
9.5	Cost monitoring	181
9.6	Earned value	182
9.7	Prioritizing monitoring	186
9.8	Getting the project back to target	188
9.9	Change control	189
9.10	Conclusions	191
9.11	Further exercises	191
<b>10</b>	<b>Managing contracts</b>	<b>192</b>
10.1	Introduction	192
10.2	Types of contract	193
10.3	Stages in contract placement	198
10.4	Typical terms of a contract	203
10.5	Contract management	206
10.6	Acceptance	207
10.7	Summary	207
10.8	Further exercises	207
<b>11</b>	<b>Managing people and organizing teams</b>	<b>209</b>
11.1	Introduction	209
11.2	Understanding behaviour	211
11.3	Organizational behaviour: a background	211
11.4	Selecting the right person for the job	212
11.5	Instruction in the best methods	214
11.6	Motivation	214
11.7	The Oldham–Hackman job characteristics model	216
11.8	Working in groups	217

11.9	Becoming a team	218
11.10	Decision making	220
11.11	Leadership	221
11.12	Organizational structures	223
11.13	Stress	226
11.14	Health and safety	227
11.15	Conclusion	227
11.16	Further exercises	228
<b>12</b>	<b>Software quality</b>	<b>229</b>
12.1	Introduction	229
12.2	The place of software quality in project planning	229
12.3	The importance of software quality	231
12.4	Defining software quality	231
12.5	ISO 9126	234
12.6	Practical software quality measures	237
12.7	Product versus process quality management	238
12.8	External standards	240
12.9	Techniques to help enhance software quality	244
12.10	Quality plans	248
12.11	Conclusions	249
12.12	Further exercises	249
<b>13</b>	<b>Small projects</b>	<b>251</b>
13.1	Introduction	251
13.2	Some problems with student projects	251
13.3	Content of a project plan	254
13.4	Conclusions	256
	<b>Appendixes</b>	
<b>A</b>	<b>PRINCE 2 – an overview</b>	<b>258</b>
A.1	Introduction to PRINCE 2	258
A.2	The components of PRINCE 2	258
A.3	PRINCE planning technique	259
A.4	PRINCE 2 project organization	260
A.5	Project Stages	261
A.6	Project procedures	262
A.7	Directing a project	263
A.8	Starting up a project	264
A.9	Initiating the project	264
A.10	Controlling a Stage	265
A.11	Managing product delivery	266

A.12	Managing stage boundaries	267
A.13	Closing the project	268
<b>B</b>	<b>BS 6079:1996 – an overview</b>	<b>269</b>
B.1	Introduction	269
B.2	The planning process	272
B.3	BS 6079 planning steps	274
B.4	Project control	274
B.5	Supporting techniques	275
<b>C</b>	<b>Programme management</b>	<b>276</b>
C.1	What is programme management?	276
C.2	Varieties of programme management	276
C.3	Managing the allocation of resources within programmes	278
C.4	Strategic programme management	280
C.5	Creating a programme	280
C.6	The organization to support	282
C.7	Aids to programme management	284
C.8	Benefits management	286
<b>D</b>	<b>ISO 12207: an overview</b>	<b>289</b>
D.1	Introduction	289
D.2	The ISO 12207 approach to software life-cycle data	289
D.3	The ISO 12207 approach to software life-cycle processes	290
D.4	The acquisition process	292
D.5	The supply process	294
D.6	The development process	295
<b>E</b>	<b>Project Management Bodies of Knowledge</b>	<b>300</b>
E.1	Introduction	300
E.2	Project Management Institute	300
E.3	Australian Institute of Project Management	302
E.4	Association for Project Management	303
E.5	Information Systems Examination Board	305
<b>F</b>	<b>Answer pointers</b>	<b>308</b>
	Further reading	343
	Index	347